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1.0 INTRODUCTION 

This seventy-second Monthly Progress Report is submitted in accordance with the Falcon 
Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation 
/ Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil Recovery Corporation (NORCO).  The refinery has been sold to Lazarus Texas Refining I, 
LLC (Lazarus) and Lazarus is completing the Removal Action. 
 
This Monthly Progress Report and subsequent reports will address activities associated with 
both of the orders. 
 
The next monthly progress report, covering August, 2012 will be submitted on or before 
September 10, 2012. 

2.0 COMPLETED ACTIVITIES 

2.1 Removal Action Activities 
 
During July the focus of activities was the implementation of the TCEQ permitted irrigation 
system to allow the discharge of fluid from Tank 26.  Specifically the activities were performed 
during July: 
 

• Water in all the frac tanks was transferred into Tank 12 for treatment. 
 

• The two on-site frac tanks were cleaned. 
 

• Inspected the area of the June 2012 crude oil spill by Superior Crude. 
 

• Continued the construction of a perimeter fence on Lazarus offsite property fronting 
Bishop Road. 

 
• Site maintenance was conducted in Process Area 1. 

 
• Several frac tanks were removed. 

 
• Acid for the treatment system was delivered. 
 
• Clarifier was delivered for the treatment of water from Tank 26 into Tank 12. 

 
• The roof of Tank 30 was removed and sent to be recycled.  Recycled steel volumes 

were updated on Table 2. 
 
To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from 
all of the above ground tanks and disposed via deep well injection at Texas Molecular.   
 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the 
above ground storage tanks was measured at 6,844,094 gallons.  Apparently due to holes in the 
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tops of the tanks the volume of waste has increased due to rainfall, since more waste has been 
disposed of than was originally measured.    
 
A compilation of hazardous liquid waste disposal is included as Table 1.  
 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
There are no activities to report for the month of July. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

Modifications to the treatment process are being made to properly dispose of the waste.  A 
proposal is extend the period of time for discharge of waste via irrigation is being prepared for 
submission to the TCEQ. 

4.0 COMMUNITY RELATIONS 

The EPA has developed a web site to display information about the Removal Action and RI/FS 
activities.  Information can be found by going to www.epaosc.net and selecting web sites, then 
Region 6 and then the Falcon Refinery Site. 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

No changes were made during July. 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

6.1 Removal Action Work projected for the next two months includes: 
 

• Implement Removal Action Work Plan Addendum No.3; 
• Initiation of discharge irrigation system; and 
• Continued site maintenance. 

6.2 RI/FS Work projected for the next two months includes: 
• Assisting the EPA in any way with the RI/FS. 

7.0 LABORATORY / MONITORING DATA 

There were no analytical results this reporting period. 
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Table 1.  Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr.  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  January-08 119,353   
  February-08 88,777   
  March-08 60,913   
  April-08 18,695   
  May-08 25,349   
  June-08 0   
  July-08 250,475   
  August-08 331,248   
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  September-08 67,923   
  October-08 0   
  November-08 0   
  December-08 0   
  January-09 0   
  February-09 0   
  March-09 0   
  April-09 0   
  May-09 0   
  June-09 0   
  July-09 0   
  Total 7,774,721   

 

Table 2.  Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Commercial Metal 

Company        
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  September-11 529,000   
  October-11 330,400   
  November-11 461,980   
  December-11 189,460   
  January-11 173,380   
  Total 1,752,060   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site. The powder was disposed of properly and the metal went to salvage.  
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Table 3.  Contaminated Soil and Oily Debris Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 
Robstown, TX 361-387-3518 TXD069452340 

Glenda 
Felkner 

      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   
      

HAZARDOUS WASTE – CAUSTIC TANK BOTTOMS (K169)  
      
  Month Quantity (lb)   
  October-11 32,860   
  November-11 24,900   
  Total 57,760   
      

HAZARDOUS WASTE – TANK BOTTOMS (K169)  
      
  Month Quantity (lb)   
  January-12 132,260   
  Total 132,260   
      

 

Table 4.  Oil and Filter Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
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  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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